COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2019

ESTI MATE SUMVARY 10:17: 43
CONTI D C21290 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 21290- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TIVE ALLOW 72 WORK DAYS
US 40 ELK SPRI NGS PERCENT TIME:  15.97 ORI G TI ME ALLOW 72 WORK DAYS
PROJECT NO. NHPP0401- 023
US 40 ELK SPRI NGS
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 04/29/2019
556 Struthers Avenue DATE LET 10/ 25/ 2018 DATE WORK BEGAN 04/ 29/ 2019
DATE AWARDED 11/15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/06/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/29/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2,503, 047.81 PARTI Cl PATI NG $ 473, 652. 47 $ 473, 652. 47
AWARD PRQIECT AMT: $  2,347,950. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 92% TOTAL EARNI NGS 473, 652. 47 473, 652. 47
FUNDS AVAI LABLE: $ 2,029, 395.34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 473, 652. 47 473, 652. 47
TOTAL CLAI VS $ 0.00 RETAI NAGE -11, 884. 57 -11, 884. 57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 461, 767. 90 461, 767. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 461, 767. 90 461, 767. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 461, 767. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21290-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPP0401- 023 ESTI MATE NO 0001 10: 17: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 2,528. 000 0. 000
5% 0. 000 0. 00
9. 48000 0. 000 0. 00
0010 202-00250 Renoval of Pavenent Marking 42,808. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0.00
0015 202-01130 *Renoval of Guardrail Type 3 11, 238. 000 0. 000
LF 8, 913. 000 22,728.15
2.55000 8,913. 000 22,728. 15
0020 202-01300 *Renoval of End Anchorage 28. 000 0. 000
EACH 20. 000 6, 000. 00
300. 00000 20. 000 6, 000. 00
0025 203-00060 Enbanknent Material (Conplete In Place) 461. 000 0. 000
cY 315. 000 36, 530. 55
115. 97000 315. 000 36, 530. 55
0030 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
123. 47000 0. 000 0.00
0035 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
83. 30000 0. 000 0. 00
0040 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 34000 0. 000 0.00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4.16000 0. 000 0.00
0055 208- 00035 Aggr egat e Bag 50. 000 0. 000
LF 0. 000 0. 00

7.80000 0. 000 0. 00



CONTI D: C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21290-BI D ESTI MATE RUN 06/ 05/ 2019
PRQIECT: NHPP0401- 023 ESTI MATE NO 0001 10: 17: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
39. 53000 0. 000 0. 00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
83. 30000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
69. 40000 0. 000 0. 00
0080 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
181. 58000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 057. 08000 0. 000 0. 00
0090 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 785. 92000 0. 000 0. 00
0095 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 210. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 16000 0. 000 0. 00
0100 304-06000 Aggregate Base Course (Cl ass 6) 1, 910. 000 0. 000
TON 0. 000 0.00
67.21000 0. 000 0. 00
0105 403-34701 Hot M x Asphalt (Grading SX) (75) 13, 841. 000 0. 000
TON 0. 000 0. 00
67.20000 0. 000 0. 00
0110 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 830. 000 0. 000
TON 0. 000 0. 00

455. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

606- 00301

606- 02003

606- 02005

612-00001

612- 00002

612- 00003

614- 80385

626- 00000

626- 01104

627-00008

C21290

NHPP0401- 023

21290-BID

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing) (31"

MSS)

*End Anchorage (Nonflared) (31" M)

*End Anchorage (Flared) (31" MGS)

*Del i neat or

(Type 1)

*Del i neat or

(Type 11)

*Del i neat or

(Type 111)

*Runbl e Strip

*Mobi | i zati on

*Public Information Services (Tier V)

Modi fied Epoxy Pavenment Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 033. 000
GAL
2.50000
11, 713. 000
LF
24. 05000
17. 000
EACH
2, 800. 00000
11. 000
EACH
2, 480. 00000
10. 000
EACH
25. 00000
50. 000
EACH
27.00000
10. 000
EACH
29. 00000
49, 421. 000
LF
0. 15000
1. 000
LS

155, 000. 00000

1. 000

LS
6, 415. 00000
507. 000

GAL

84. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
8, 913. 000
8, 913. 000

0. 000
12. 000
12. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 330
0. 330

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 05/ 2019

214, 357

33, 600

19, 840

77,500

2,116

.00

65

00

00

.00

.00

.00

.00

00

95

.00

10:17: 43

AMOUNT

214, 357

33, 600

19, 840

77,500

2,116

.00

65

00

00

.00

.00

.00

.00

00

95

.00



CONTI D: C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21290-BI D
PRQIECT NHPP0401- 023 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 627-00013 Pavenment Marking Paint (H gh Build) 614. 000
GAL
32. 00000
0175 630- 00000 *Fl aggi ng 1, 872. 000
HOUR
29. 00000
0180 630-00007 *Traffic Control Inspection 44.000
DAY
295. 00000
0185 630-00012 *Traffic Control Managenent 52. 000
DAY
945. 00000
0190 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000
EACH
10. 00000
0195 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000
EACH
20. 00000
0200 630-80343 *Construction Traffic Sign (Panel Size O 4.000
EACH
20. 00000
0205 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
3, 500. 00000
0210 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000
Type
ype) EACH
1, 250. 00000
0215 630- 80360 *Drum Channel i zi ng Device 50. 000
EACH
25. 00000
0220 630-80380 *Traffic Cone 200. 000
EACH

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
398. 500
398. 500

0. 000
13. 000
13. 000

0. 000
12. 000
12. 000

0. 000
5. 000
5. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
26. 000
26. 000
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ESTI MATE RUN 06/ 05/ 2019

11, 556

3, 835

11, 340

50

280.

3,500

125.

26

.00

50

00

00

00

.00

00

.00

10:17: 43

AMOUNT

11, 556

3,835

11, 340

50

280.

3,500

125.

26

.00

50

00

00

00

00

.00

00

.00

00

00



CONTI D

C21290 COLORADO DEPARTMENT OF TRANSPORTATI ON

21290-BID
NHPP0401- 023

| TEM
DESCRI PTI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 06/ 05/ 2019
10: 17: 43

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0225 630-80511

0230 630-85010

0235 700-70010

0240 700-70011

0245 700-70016

0250 700-70019

0255 700-70025

0260 700-70380

CAT NO0400

0265 620-00002

0270 620-00012

ROADWAY

Mobi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnent

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 400. 00000
0. 000
EACH
2, 500. 00000
80, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
17, 882. 000
FA
1. 00000
44, 186. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1. 000
EACH
13, 132. 50000
1. 000
EACH

12, 187. 50000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
-3.330 -3.33
-3.330 -3.33

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $ 2,472,777.81% 443,382.47$  443,382.47

0. 000
1. 000 13, 132.50
1. 000 13, 132.50

0. 000
1. 000 12,187.50
1.000 12,187.50



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 06/ 05/ 2019

CONTI D: C21290

PCN: 21290-BID

PRQIECT NHPP0401- 023

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
4, 950. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 2,503, 047.81$%

10: 17: 43
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
4, 950. 00
4, 950. 00
30,270.00% 30, 270. 00
473,652.47$ 473, 652. 47



